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EVE (Effective Visibility Execution)
NATO NC3A – Part of LOGFAS Suite of Tools

• The MCCE will implement EVE (Effective Visibility Execution)

• (near) real-time database incl. planning module

• Better exchange of info between nations, SALCC, SAC, EATC, AMCC

• Joined Steadfast Move ’09 exercise mid May in Izmir

• Implementation Plan  end ’09/begin ’10

• Note: CAN, DNK, NOR, NLD, UK, DEU, AMCC, AMCC/ISAF Ehv, AUT implementing 

/ interface / compatible with EVE

• SMS (Single Mobility System – NIPRNet) will feed EVE within LOGFAS v6.0

• Security – MCCE (EVE) will be under HTTPS protocol, with SSL and NATO 
NC3A Certificate verification with a double password protection.  

• Users will need to have a MCCE Website Username and Password & EVE 
Username and Password
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Timeline for implementation of EVE

Creation of EVE 

Implementation Team

WB decided 

to go for EVE

10 June

Meeting with NC3A

4-5 Aug

EVE network infrastructure

knowledge transfer at NC3A

Set up the new IT

environment by MCCE

CIS/IT

28-29 Sep

EVE set up for MCCE

30 Sep – 2 Oct

EVE training for MCCE

by NC3A

16-18 Nov

2nd EVE basic course

provided by NCISS

One week course

10-12 Nov

1st EVE basic course

provided by NCISS

One week course

Oct – Dec 2009

Test period of EVE

MCCE

Jan – Feb 2010

EVE is running

26 Feb Switch of 

EPACS

April                 May                     June                   July                   August              September    October             November         December          January             February           March

2009                                                                                                                         2010             2010

19 May

1st Impl Team Meeting

7 July

2nd Impl. Team 

Meeting

28 July

3rd Impl. Team 

Meeting

9 Sept 2009 version 4

24 Sept

5th Impl. Team 

Meeting

Nov – Dec 2009

Test period of EVE

Include nations

Dec 

Update of EVE

2 Sep

4th Impl. Team 

Meeting
Oct

Installation of

router

6 Oct 

6th Impl. Team 

Meeting

NEED YOU…

http://karinwinters.files.wordpress.com/2008/07/vinger.jpg


UNCLAS

Sample MCCE Request Form (DRAFT)

MCCE Generic

USAEUR Generic


